



EDUCATION for PEACE and DEVELOPMENT (EPD) PROJECT

Annual Progress Report

Project Year 2018

Saetanar

March, 2019

Contents

| | |
|--|-----------|
| PREFACE | 3 |
| OBJECTIVES | 3 |
| AREA | 3 |
| APPROACHES | 4 |
| I. Field Survey | 6 |
| 1. Introduction | 6 |
| 2. Principles of selecting the target schools | 6 |
| 3. Surveyed school list | 7 |
| II. School Building Construction | 10 |
| 1. List of 22 schools selected as EPD 2018 Project | 10 |
| 2. Project Sites Map | 11 |
| 3. Profile of the School | 13 |
| 4. Total EPD 2018 Project Expenditure | 35 |
| III. Community Development Activities (Soft-Project) | 37 |
| IV. Mini Project | 39 |
| 1. Achievements | 39 |
| 2. Amount supported by Saetanar as Mini Project | 39 |
| 3. Profile of the Mini Project School | 40 |
| V. Stipend Award Programme | 51 |
| VI. Agriculture Development and Extension | 59 |
| VII. Other Activities | 63 |
| 1. Tooth Fairy Project, Japan Dentist Association's Study Tour | 63 |
| 2. Construction of Teachers' Accommodation | 65 |
| 3. Installing School Playground Equipment | 66 |
| VIII. Follow up Activities | 68 |
| 1. Follow up activities in Northern Shan | 68 |
| 2. Follow up activities in Southern Shan | 68 |

The EPD 2018 Project in Shan State

PREFACE

In Southern Shan State, the EPD 2018 Project commenced with the survey of 22 candidate schools in 10 Townships between 13th February to 9th and March 2018. The construction commenced in May 2018 at 10 schools and those were scheduled to be completed by handing over of the new school buildings to the Department of Education from October 2018 to December 2018.

In Northern Shan State, the EPD 2018 Project commenced with the survey of 16 candidate schools in 10 Townships between 25th January and 18th February 2018. The construction commenced in May 2018 at 10 schools and those were scheduled to be completed by handing over of the new school buildings to the Department of Education from November 2018 to December 2018.

In Kayah State, the EPD 2018 Project commenced with the survey 3 candidate schools in 2 Townships between 23rd to 24th July 2018.

OBJECTIVES

The objectives of the Education for Peace and Development Project (EPD) in the Republic of the Union of Myanmar (Phase III project) are as follows;

1. To provide children in Shan State an opportunity for better basic education
2. To improve livelihood in communities by means of community development activities
3. To promote sustainable and effective school operations with the fund generated by community development activities
4. To develop community's faculties to invigorate local society
5. To contribute to national consolidation and reintegration through providing progress of education in border areas in Myanmar

AREA

The project covers only some areas of Southern Shan, Northern Shan and Kayah States based on Taunggyi Office, Lashio Office and Loikaw Office respectively.

ACTIVITIES

The project is conducted with the following five components;

- 1) Field survey
- 2) School Building Construction
- 3) Community Development Activities (Soft-Project)
- 4) Agricultural Development and Extension
- 5) Mini Project
- 6) Other Activities
- 7) Follow-up Activities

The detail of activities and achievements of the EPD 2018 Project in Southern/ Northern Shan and Kayah States are summarised below.

APPROACHES

In order to build school buildings which will be well managed in the long run, the EPD project adopts community participatory approaches are described below:

Planning stage Local community firstly presents their original plan for community development including school building construction. They are well informed and consulted about the project before starting to draw a concrete plan together with Saetanar for implementation of the project.

Implementation stage In order to promote self-help and self-support, local community makes a contribution in kind and/or in labour as much as possible to school building construction according to their own original plan. The EPD project makes up for a shortage of their budget afterwards. Local community is also involved in supervising construction according to the specifications provided by Saetanar.

Meanwhile, local community operates concrete plans of community development activities into effect. The fund for the operation, which is calculated in accordance with their contribution to the school building construction, shall be provided by Saetanar.

Follow-up Stage The Myanmar Government may grant formal status to the school built by this project and send teachers. Local community is responsible to maintain and operate the school in sustainable way using the income generated by the above community development activities and the self-awareness of the community people is raised through the project. Saetanar visit the school/community from time to time and give some advices if it is necessary.

Furthermore, the EPD project attempts to improve the overall living conditions of target areas by facilitating local communities to discover their own potentials and strength.

I. FIELD SURVEYS

To conduct ground checks and surveys on initial data provided by NATALA
To identify target area and population
To formulate ways of working together with target communities
To make detailed plans for school constructions
To discuss about village development activities



- (1) Introduction
- (2) Principles of selecting the target schools of EPD Project
- (3) Surveyed school list (Table 1)

I. Field Survey

1. Introduction

Southern Shan State

Saetanar staff surveyed 18 schools in (8) Townships of Taunggyi District and 4 schools in (2) Townships of Loi Lem District – (Total- 22 schools) respectively from 13th February 2018 to 9th March 2018 accompanied by the officials concerned from NATALA.10 schools were selected as target schools for EPD 2018 Project.

Northern Shan State

A list of 16 candidate schools from 9 townships was provided by the Deputy Director of NaTaLa, Lashio. Survey was conducted from 25th January 2018 to 18th February 2018. 10 schools were selected as target schools for EPD 2018 Project.

Kayah State

Saetanar staff surveyed 3 schools in (2) Townships - 2 schools at Loi Kaw Township and one school at Demoso Township respectively from 23rd July 2018 to 24th July 2018 accompanied by the officials concerned from Department of Development of Border Areas and National Races (NATALA, Kayah State) and from the respective Townships Education Office to select the target schools for Saetanar's EPD 2018 Project.

2. Principles of selecting the target schools

- (1) Having a large number of students, a new school building is really needed to be constructed.
- (2) The community having enthusiasm in their children's education.
- (3) Good participation and preparation by the community in school building construction.
- (4) Probability to become a model village / region to neighboring communities by implementing EPD Project.

The objectives of EPD Project are not only to construct new school building but also to get the cooperation and participation of the community for sustainable development of the region.

Therefore, the selection of the school to be supported by EPD Project is done based on comprehensive aspects which are included in the principles of EPD Project as well as the answers of survey questionnaires from each school, meeting with teachers, Board of trustee and parents and teachers association members and the local people.

3. Surveyed school list

| No. | District | Township | Name of School | Selected schools list from Survey |
|-----|--------------|-----------|--|-----------------------------------|
| 1. | Taunggyi | Taunggyi | Naung Phar Basic Education Primary School | |
| 2. | Taunggyi | Taunggyi | Pin Ngo Basic Education Middle School (Branch) | Selected |
| 3. | Taunggyi | Hopone | Hway Lon (Ti Lon) Basic Education Primary School | |
| 4. | Taunggyi | Hopone | Ho Hway Basic Education Middle School (Branch) | Selected |
| 5. | Taunggyi | Hsi Hseng | Naung Yin Basic Education Post Primary School | |
| 6. | Taunggyi | Hsi Hseng | Poon Yan Basic Education Middle School (Branch) | Selected |
| 7. | Taunggyi | Pin Laung | Pin Khin Basic Education Post Primary School | Selected |
| 8. | Taunggyi | Pin Laung | Naung Kouk Basic Education Primary School | |
| 9. | Taunggyi | Pin Laung | Kone Thar Basic Education Primary School | |
| 10. | Taunggyi | Yat Sauk | Htin Shuu Pyar Basic Education Post Primary School | |
| 11. | Taunggyi | Yat Sauk | Hsin Thay Basic Education Middle School | Selected |
| 12. | Taunggyi | Phekkone | Baw Yan Basic Education Primary School | |
| 13. | Taunggyi | Phekkone | Lwal Yin Kwet Thit Basic Education Post Primary School | |
| 14. | Taunggyi | Phekkone | Han Buu Basic Education Post Primary School | Selected |
| 15. | Taunggyi | Pindaya | War Pyar Basic Education High School | |
| 16. | Taunggyi | Pindaya | Pin Pyaw Basic Education Post Primary School | Selected |
| 17. | Taunggyi | Ywa Ngan | Thein Kone Basic Education Middle School (Branch) | Selected |
| 18. | Taunggyi | Ywa Ngan | Koe Hsue Basic Education Primary School | |
| 19. | Loi Lem | Loi Lem | Nauk Mat Mee Basic Education Primary School | |
| 20. | Loi Lem | Loi Lem | Pang Inn Khay Basic Education Primary School | Selected |
| 21. | Loi Lem | Nam San | (8) Mile Basic Education Primary School | Selected |
| 22. | Loi Lem | Nam San | U Man Basic Education Primary School | |
| 23. | Kyaukme | Naunghkio | Nar Mon Basic Education Post Primary School | Selected |
| 24. | Kyaukme | Naunghkio | Ziphyu Pin Basic Education Post Primary School | Selected |
| 25. | Kyaukme | Kyaukme | Pan Kwan Basic Education Middle School | Selected |
| 26. | Kyaukme | Kyaukme | Kho Mone Basic Education Primary School | Selected |
| 27. | Lashio | Thein Ni | Mauk Sali Basic Education Primary School | Selected |
| 28. | Kyaukme | Namhsan | Homein Basic Education Middle School | Selected |
| 29. | Kyaukme | Namhsan | Pan Sari Basic Education High School (Branch) | Selected |
| 30. | Muse | Muse | Se Lan Basic Education High School (Branch) | Selected |
| 31. | Kyaukme | Muse | Mant Maing Basic Education Primary School | |
| 32. | Muse | Kutkhai | Lawt Khwan Basic Education Primary School | Selected |
| 33. | Kyaukme | Thi Baw | Nar Law Basic Education Primary School | Selected |
| 34. | Kyaukme | Thi Baw | Nar Ohn Basic Education Primary School | |
| 35. | Lashio | Lashio | Shan Khaik Basic Education Post Primary School | |
| 36. | Palaing Self | Namkham | Naung Khan Basic Education Middle School (Branch) | |

| | Administ ered Zone | | | |
|--|--------------------------|---------|--|----------|
| 37 | Loi Kaw | Loi Kaw | Pein Chit Basic Education Middle School (branch) | Selected |
| 38 | Loi Kaw | Loi Kaw | Kaik Palar Basic Education Primary School | |
| 39 | Loi Kaw | Demoso | Ngwe Taung Basic Education High School (branch) | Selected |
| Out of the (39) schools surveyed, Saetanar has selected 22 Schools as the target schools for 2018 EPD Project. | | | | |

II. SCHOOL BUILDINGS CONSTRUCTION

To construct school buildings that suits the needs of target communities



- (1) List of 22 schools selected as 2018 EPD Project
- (2) Project Sites Map
- (3) Profile of the School
- (4) School Building Construction Cost for EPD 2018

II. School Building Construction

1. List of 22 schools selected as EPD 2018 Project

| No. | School Number | Township | Name of school | Remark Number | School Size (ft) | Date of Survey | Commencing date | Date of Handover |
|-----|---------------|-----------|--------------------------|---------------|------------------|----------------|-----------------|------------------|
| 1. | SIV-1 | Taunggyi | Pin Ngo BEMS (B) | | 90 x 30ft | 14.2.2018 | 17.6.2018 | 22.1.2019 |
| 2. | SIV-2 | Ho Pone | Ho Hway BEMS (B) | | 90 x 30ft | 16.2.2018 | 14.7.2018 | 11.2.2019 |
| 3. | SIV-3 | Hsi Hseng | Poon Yan BEMS (B) | | 120 x 30ft | 13.2.2018 | 29.9.2018 | 1.3.2019 |
| 4. | SIV-4 | Pin Laung | Pin Khin BEPPS | | 120 x 30ft | 16.2.2018 | 4.7.2018 | 24.1.2019 |
| 5. | SIV-5 | Yat Sauk | Hsin Thay BEMS | | 120 x 30ft | 20.3.2018 | 26.6.2018 | 15.1.2019 |
| 6. | SIV-6 | Phekkone | Han Buu BEPPS | | 60 x 30ft | 9.3.2018 | 23.6.2018 | 19.12.2018 |
| 7. | SIV-7 | Pindaya | Pin Pyaw BEPPS | | 120 x 30ft | 14.2.2018 | 17.6.2018 | 17.12.2018 |
| 8. | SIV-8 | Ywar Ngan | Thein Kone BEMS(B) | | 90 x 30ft | 13.2.2018 | 2.7.2018 | 17.1.2019 |
| 9. | SIV-9 | Loi Lem | Pang Inn Khay BEPS | | 90 x 30ft | 23.2.2018 | 29.11.2019 | 5.3.2019 |
| 10. | SIV-10 | Nam San | (8) Mile BEPS | | 120 x 30ft | 21.1.2018 | 26.6.2018 | 29.1.2019 |
| 11. | NIV-1 | Muse | Se Lan BEHS (B) | | 120 x 30ft | 16.2.2018 | 16.7.2018 | 16.1.2019 |
| 12. | NIV-2 | Kutkhai | Lawtkhwam BEPS | | 90 x 30ft | 17.2.2018 | 8.6.2018 | 15.2.2019 |
| 13. | NIV-3 | Thein Ni | Mauk Sali BEPS | | 60 x 30ft | 13.2.2018 | 13.7.2018 | 14.11.2018 |
| 14. | NIV-4 | Thi Baw | Nar Law | | 90 x 30ft | 18.2.2018 | 22.6.2018 | 25.1.2019 |
| 15. | NIV-5 | Namhsan | Homein BEMS | | 120 x 30ft | 14.2.2018 | 25.6.2018 | 20.1.2019 |
| 16. | NIV-6 | Namhsan | Pan Sari BEHS (B) | | 120 x 30ft | 15.2.2018 | 26.6.2018 | 19.1.2019 |
| 17. | NIV-7 | Kyaukme | Kho Mone BEPS | | 90 x 30ft | 26.1.2018 | 19.6.2018 | 22.1.2019 |
| 18. | NIV-8 | Kyaukme | Pan Kwan BEMS | | 90 x 30ft | 26.1.2018 | 19.6.2018 | 21.1.2019 |
| 19. | NIV-9 | Naunghkio | Nar Mon BEPPS | | 90 x 30ft | 25.1.2018 | 20.6.2018 | 17.1.2019 |
| 20. | NIV-10 | Naunghkio | Ziphyu Pin BEPPS | | 90 x 30ft | 25.1.2018 | 11.7.2018 | 18.1.2019 |
| 21. | KIV-1 | Loi Kaw | Pein Chit BEMS (B) | | 90 x 30ft | 23.7.2018 | 6.9.2018 | 21.3.2019 |
| 22. | KIV-2 | Demoso | No, 2 Ngwe Taung BEHS(B) | | 120 x 30ft | 24.7.2018 | 7.9.2018 | 21.3.2019 |

2. Project Sites Map

Southern and Northern Shan Schools Map



Kayah Schools Map



3. Profile of the School

1. (SIV-1) Pin Ngo Basic Education Middle School (Branch)



| | | |
|--|--|--|
| Location | Taunggyi District, Taunggyi Township, Nam See Village Tract, Pin Ngo Village | |
| Year of Construction | Project Year 2018 | |
| Type of School Building | (90x30) ft, one-storey building with Aluminum-Zinc sheet-roof, block noggin wall, cement concrete floor, (20 x 24) ft (3) classrooms, (30x 24) ft (1) officeroom, one 5-room toilet, two water tanks measuring (4x4x4)ft, one Flag pole, (45)sets of desk and bench for students, (4)sets of table and chair for teachers, (4) whiteboards | |
| Saetanar Support | 51,029,810 MMK | |
| Community Contribution | 9,755,500 MMK | |
| Total Construction cost | 60,785,310 MMK | |
| Date of Hand over to the Education | | |
| Department | 22 nd January 2019 | |
| Community Development Fund | 9,500,000 MMK | |
| Name of the Community Development Activity | Micro-finance | |



2. (SIV- 2) Ho Hway Basic Education Middle School (Branch)



| | |
|---|---|
| Location | Taunggyi District, Ho Pone Township, San Phoo Village Tract, Ho Hway Village |
| Year of Construction | Project Year 2018 |
| Type of School Building | (90x30) ft, one-storey building with Alu Zinc colour sheet roof, block noggin walls, concrete floor, (20 x 24) ft (4) classrooms, (10x 24) ft (1) officeroom, one 5-room toilet, two water tanks- measuring (4x4x4)ft size, one flag pole, (40)sets of desk and bench for students, (4) sets of table and chair for teachers, (4) Whiteboards |
| Saetanar Support | 44,623,020 MMK |
| Community Contribution | 6,178,300 MMK |
| Total Construction cost | 50,801,320 MMK |
| Date of Hand over to the Education | |
| Department | 11 th January 2019 |
| Community Development Fund | 6,200,000 MMK |
| Name of the Community Development Activity | Micro-finance |



3. (SIV-3) Poon Yan Basic Education Middle School (Branch)



| | |
|--|--|
| Location | Taunggyi District, Hsi Hseng Township, Lwe Put Village Tract, Poon Yan Village |
| Year of Construction | Project Year 2018 |
| Type of School Building | (120x30) ft, one-storey building with Alu Zinc colour sheet-roof, block noggin walls, concrete floor, (20 x 24) ft (5) classrooms, (20x 24) ft (1) office room, one 5-room toilet, two water tanks measuring (4x4x4) ft size, one flag pole, (50)sets of desk and bench for students, (5)sets of table and chair for teachers, (5) whiteboards |
| Saetanar Support | 52,441,386 MMK |
| Community Contribution | 9,598,500 MMK |
| Expenses of over specification | 3, 822,500 MMK (contributed by the community) |
| Total Construction cost | 65,862,386 MMK |
| Date of Hand over to the Education | |
| Department | 1 st March 2019 |
| Community Development Fund | 9,000,000 MMK |
| Name of the Community Development Activity | Micro-finance |



4. (SIV-4) Pin Khin Basic Education Post Primary School



| | |
|--|--|
| Location | Taunggyi District, Pin Laung Township, Pin Khin Village Tract, Pin Khin Village |
| Year of Construction | Project Year 2018 |
| Type of School Building | (120x30)ft, one-storey building with Alu Zinc colour sheet-roof, block noggin walls, concrete floor, (20 x 24) ft (5) classrooms, (20x 24) ft (1) office room, one 5-room toilet, one flag pole, two gutters, one water tank-measuring (5x5x5) ft, (50)sets of desk and bench for students, (5)sets of table and chair for teachers, (5) whiteboards |
| Saetanar Support | 52,825,230 MMK |
| Community Contribution | 8,608,900 MMK |
| Total Construction cost | 61,434,130 MMK |
| Date of Hand over to the Education Department | 24 th January 2019 |
| Community Development Fund | 8,600,000 MMK |
| Name of the Community Development Activity | Micro-finance |



5. (SIV-5) Hsin Thay Basic Education Middle School



| | |
|---|--|
| Location | Taunggyi District, Yat Sauk Township, Myin Taung Village Tract, Hsin Thay Village. |
| Year of Construction | Project Year 2018 |
| Type of School Building | (120x30) ft, one-storey building with Alu Zinc colour sheet-roof, block noggin walls, concrete floor, (20 x 24) ft (5) classrooms, (20x 24) ft (1) office room, one 5-room toilet, two water tanks – each measuring (4x4x4) ft, one flag pole, (50) sets of desk and bench for students, (5) sets of table and chair for teachers, (5) whiteboards |
| Saetanar Support | 60,879,326 MMK |
| Community Contribution | 13,240,500 MMK |
| Total Construction cost | 74,119,826 MMK |
| Date of Handover to the Education | |
| Department | 15 th January 2019 |
| Community Development Fund | 11,000,000 MMK |
| Name of the Community Development Activity | Micro-finance |



6. (SIV-6) Han Buu Basic Education Post Primary School



| | | |
|--|--|--|
| Location | Taunggyi District, Phekkone Township, Yee Nwe Village Tract, Han Buu Village | |
| Year of Construction | Project Year 2018 | |
| Type of School Building | (60x30)ft, one-storey building with Alu Zinc colour sheet roof, block noggin walls, concrete floor, (20 x 24) ft (3) classrooms, (one 5- room toilet, two water tanks- each measuring (4x4x4) ft, one flag pole, (30)sets of desk and bench for students, (3)sets of table and chair for teachers, (3) whiteboards | |
| Saetanar Support | 31,271,185 MMK | |
| Community Contribution | 5,669,500 MMK | |
| Total Construction cost | 36,940,685 MMK | |
| Date of Handover to the Education | | |
| Department | 19 th December 2018 | |
| Community Development Fund | 5,700,000 MMK | |
| Name of the Community Development Activity | Micro-finance | |



7. (SIV-7) Pin Pyaw Basic Education Post Primary School



| | |
|--|--|
| Location | Taunggyi District, Pindaya Township, Pin Pyaw Village Tract, Pin Pyaw Village |
| Year of Construction | Project Year 2018 |
| Type of School Building | (120x30) ft, one-storey steel frame building with Alu Zinc colour sheet-roof, block noggin walls, concrete floor, (20 x 24) ft (5) classrooms, (20x 24) ft (1) office room, one 5-room toilet,two water tank measuring (4x4x4) ft, one flag pole, (50)sets of desk and bench for students, (5)sets of table and chair for teachers, (5) whiteboards |
| Saetanar Support | 49,301,201 MMK |
| Community Contribution | 11,964,650 MMK |
| Expenses of over specification | 200,000 MMK (contributed by the community) |
| Total Construction cost | 61,465,851 MMK |
| Date of Handover to the Education | |
| Department | 17 th December 2018 |
| Community Development Fund | 9,000,000 MMK |
| Name of the Community Development Activity | Micro-finance |



8. (SIV-8) Thein Kone Basic Education Middle School (Branch)



| | |
|---|---|
| Location | Taunggyi District, Ywa Ngan Township, Thein Kone Village Tract, Thein Kone Village. |
| Year of Construction | Project Year 2018 |
| Type of School Building | (90 x 30) ft, one-storey building with Alu Zinc colour sheet-roof, block noggin walls, concrete floor, (20 x 24) ft (3) classrooms, (30x 24) ft (1) classroom, one 5-room toilet, two water tanks –each measuring (4x4x4)ft, one flag pole, (45)sets of desk and bench for students, (4)sets of table and chair for teachers, (4) whiteboards |
| Saetanar Support | 45,307,273 MMK |
| Community Contribution | 8,243,000 MMK |
| Expenses of over specification | 1, 732,000 MMK (contributed by the community) |
| Total Construction cost | 55,282,273 MMK |
| Date of Handover to the Education Department | 17 th January 2019 |
| Community Development Fund | 8,000,000 MMK |
| Name of the Community Development Activity | Micro-finance |



9. (SIV- 9) Pang Inn Khay Basic Education Primary School



| | |
|---|--|
| Location | Loi Lem District, Loi Lem Twonship, HsaHaung Village Tract, Pang Inn Khay Village |
| Year of Construction | Project Year 2018 |
| Type of School Building | (90x30) ft, one-storey building with Alu Zinc colour sheet-roof, block noggin walls, concrete floor, (20 x 24) ft (4) classrooms, (10x 24) ft (1) office room, one 5-room toilet, two water tanks measuring (4x4x4) ft, one flag pole, (40)sets of desk and bench for students, (4)sets of table and chair for teachers, (4) whiteboards |
| Saetanar Support | 54,041,490 MMK |
| Community Contribution | 9,120,000 MMK |
| Expenses of over specification | 379,565 MMK (contributed by the community) |
| Total Construction cost | 63,541,055 MMK |
| Date of Handover to the Education Department | 5 th March 2019 |
| Community Development Fund | 8,000,000 MMK |
| Name of the Community Development Activity | Micro-finance |



10. (SIV-10) (8) Mile Basic Education Primary School



| | |
|---|--|
| Location | Loi Lem District, Nam Sam Township, Kho Oak Village Tract, 8 mile (phar ngat) Village |
| Year of Construction | Project Year 2018 |
| Type of School Building | (120x30) ft, one- storey building with Alu Zinc colour sheet roof, block noggin walls, concrete floor, (20x24)ft (5) classrooms, (20x 24) ft (1) office room, one 5-room toilet, two water tanks-each measuring (4x4x4) ft s, one flag pole, (50)sets of desk and bench for students, (5)sets of table and chair for teachers, (5) whiteboards. |
| Saetanar Support | 44,315,250 MMK |
| Community Contribution | 10,539,900 MMK |
| Total Construction cost | 54,855,150 MMK |
| Date of Handover to the Education | |
| Department | 29 th January 2019 |
| Community Development Fund | 9,000,000 MMK |
| Name of the Community Development Activity | Micro-finance |



1. (NIV-1) Se Lan Basic Education High School (Branch)



| | |
|--|--|
| Location | Muse District, Muse Township, Se Lan Village |
| | Tract, Se Lan Village |
| Year of Construction | Project Year 2018 |
| Type of School Building | (120 x 30) feet, one storey, R.C school building, C.G.I roofing, block noggin wall, cement concrete floor, one (5) rooms toilet, (5x 5 x 5) feet size one rain water tank, one flag pole, (116) pairs of desk and bench for students, (4) pairs of table and chair for teachers, (8) white boards. |
| Saetanar Support | 50,000,066 MMK |
| Community Contribution | 8,443,700 MMK (School building foundation and labour contribution) |
| Total Construction cost | 58,443,766 MMK |
| Date of Handover to the Education Department | 16 th January, 2019 |
| Community Development Fund | 8,400,000 MMK |
| Name of the Community Development Activity | Micro-finance |



12. (NIV-2) Lawt Khwam Basic Education Post Primary School



| | |
|---|---|
| Location | Muse District, Kutkhai Township, Ho Maw – Lawt Khwam Village Tract, Lawtkhwam village. |
| Year of Construction | Project Year 2018 |
| Type of School Building | (90x30) feet, one storey, R.C school building, Allu-zinc roofing, block noggin wall, cement concrete floor, one (5) rooms toilet, (5 x 5 x 5) feet size one rain water tank, one flag pole, (40) pairs of desk and bench for students, (4) pairs of table and chair for teachers, (4) white boards. |
| Saetanar Support | 41,125,825MMK |
| Community Contribution | 10,216,950 MMK (School building foundation and labour contribution) |
| Total Construction cost | 51,342,775 MMK |
| Date of Handover to the Education | |
| Department | 15 th February, 2019 |
| Community Development Fund | 7,200,000 MMK |
| Name of the Community Development Activity | Micro-finance |



13. (NIV-3) Mauk Sali Basic Education Primary School



| | |
|---|--|
| Location | Lashio District, Thein Ni Township, Mauk Sali Village Tract, Kone Nyaung Village. |
| Year of Construction | Project Year 2018 |
| Type of School Building | (60x30) feet, one storey, R.C school building, Allu-zinc roofing, block noggin wall, cement concrete floor, one (3) rooms toilet, (4 x4 x 4) feet size two rain water tanks, one flag pole, (30) pairs of desk and bench for students, (3) pairs of table and chair for teacher, (3) white boards. |
| Saetanar Support | 25,706,320 MMK |
| Community Contribution | 5,000,000 MMK (School building foundation and labour contribution) |
| Total Construction cost | 30,706,320 MMK |
| Date of Handover to the Education Department | 14 th November, 2018 |
| Community Development Fund | 5,000,000 MMK |
| Name of the Community Development Activity | Micro-finance |



14. (NIV-4) Nar Law Basic Education Primary School



| | |
|---|---|
| Location | Kyaukme District, Thi BawTownship, Se Khan Village Tract, Nar Law Village. |
| Year of Construction | Project Year 2018 |
| Type of School Building | (90x30) feet, one Storey school building, allu-zinc roofing, cement concrete block noggin wall, cement concrete floor, one (5) rooms toilet,(4 x4 x 4) feet size two rain water tanks, one flag pole, (40) pairs of desk and bench for students, (4) pairs of table and chair for teachers, (4) white boards. |
| Saetanar Support | 35,002,502 MMK |
| Community Contribution | 6,308,500 MMK (School building foundation and labour contribution) |
| Total Construction cost | 41,311,002 MMK |
| Date of Handover to the Education Department | 25 th January, 2019 |
| Community Development Fund | 6,300,000 MMK |
| Name of the Community Development Activity | Micro-finance |



15.(NIV-5) Homein Basic Education Middle School



| | |
|---|--|
| Location | Palaung Self-Administered Zone, Namhsan Township, Hu Khin Village Tract, Homein village. |
| Year of Construction | Project Year 2018 |
| Type of School Building | (120x30) feet, one storey ,R.C school building, allu-zinc roofing, cement concrete block noggin wall, cement concrete floor, one (5) rooms toilet, (5 x5 x5) feet size one rain water tank, one flag pole, (60) pairs of desk and bench for students, (4) pairs of table and chair for teachers, (4) white boards. |
| Saetanar Support | 59,698,450 MMK |
| Community Contribution | 14,598,000 MMK (School building foundation and labour contribution) |
| Total Construction cost | 74,296,450 MMK |
| Date of Handover to the Education Department | 20 th January, 2019 |
| Community Development Fund | 11,000,000 MMK |
| Name of the Community Development Activity | Micro-finance |



16. (NIV- 6) Pan Sari Basic Education High School (Branch)



| | |
|---|--|
| Location | Palaung Self-Administered Zone, Namhsan Township, Ahnauk Kin village Tract, Pan Sari village. |
| Year of Construction | Project Year 2018 |
| Type of School Building | (120x30) feet, one storey, R.C school building, allu-zinc roofing, block noggin wall, cement concrete floor, one (5) rooms toilet, (4 x4 x 4) feet size two rain water tanks, one flag pole, (60) pairs of desk and bench for students, (4) pairs of table and chair for teachers, (4) white boards. |
| Saetanar Support | 60,277,177 MMK |
| Community Contribution | 14,097,508 MMK (School building foundation and labour contribution) |
| Total Construction cost | 74,374,685 MMK |
| Date of Handover to the Education Department | 19 th January , 2019 |
| Community Development Fund | 11,000,000 MMK |
| Name of the Community Development Activity | Micro-finance |



17. (NIV- 7) Kho Mone Basic Education Primary School



| | |
|---|---|
| Location | Kyaukme District, Kyaukme Township, Kho Mone Village Tract, Kho Mone Village. |
| Year of Construction | Project Year 2018 |
| Type of School Building | (90x30) feet, one Storey school building, allu-zinc roofing, concrete cement block noggin wall, cement concrete floor, one (5) rooms toilet, (4 x 4 x 4) feet size two rain water tanks, one flag pole, (61) pairs of desk and bench for students, (4) pairs of table and chair for teachers, (4) white boards. |
| Saetanar Support | 37,510,965 MMK |
| Community Contribution | 6,691,800 MMK (School building foundation and labour contribution) |
| Total Construction cost | 44,202,765 MMK |
| Date of Handover to the Education Department | 22 nd January, 2019 |
| Community Development Fund | 6,700,000 MMK |
| Name of the Community Development Activity | Micro-finance |



18. (NIV-8) Pan Kwan Basic Education Middle School



| | |
|---|--|
| Location | Kyaukme District, Kyaukme Township, Pan Kwan village Tract, Pan Kwan village. |
| Year of Construction | Project Year 2018 |
| Type of School Building | (90x30) feet, one Storey school building, allu-zinc roofing, concrete cement block noggin wall, cement concrete floor, one (5) rooms toilet, (4 x4 x 4) feet size two rain water tanks, one flag pole, (45) pairs of desk and bench for students, (4) pairs of table and chair for teachers, (4) white boards. |
| Saetanar Support | 39,934,523 MMK |
| Community Contribution | 7,200,260 MMK (School building foundation and labour contribution) |
| Total Construction cost | 47,134,783 MMK |
| Date of Handover to the Education Department | 21 st January, 2019 |
| Community Development Fund | 7,200,000 MMK |
| Name of the Community Development Activity | Micro-finance |



19.(NIV-9) Nar Mon Basic Education Post Primary School



| | |
|--|---|
| Location | Kyaukme District, Naunghkio Township, Kone San Village Tract, Nar Mon Village. |
| Year of Construction | Project Year 2018 |
| Type of School Building | (90x30) feet, one storey school building, allu-zinc roofing, concrete cement block noggin wall, cement concrete floor, one (5) rooms toilet, (4 x4x 4) feet size two rain water tanks, one flag pole, (40) pairs of desk and bench for students, (4) pairs of table and chair for teachers, (4) white boards. |
| Saetanar Support | 38,227,700 MMK |
| Community Contribution | 6,974,500 MMK (School building foundation and labour contribution) |
| Total Construction cost | 45,202,200 MMK |
| Date of Hand over to the Education Department | 17 th January,2019 |
| Community Development Fund | 7,000,000 MMK |
| Name of the Community Development Activity | Micro-finance |



20. (NIV-10) Ziphyu Pin Basic Education Post Primary School



| | |
|--|---|
| Location | Kyaukme District, Naunghkio Township, Tone Se Village Tract, Ziphyu Pin Village. |
| Year of Construction | Project Year 2018 |
| Type of School Building | (90x30) feet, one storey school building, allu-zinc roofing, concrete cement block noggin wall, cement concrete floor, one (5) rooms toilet, (4x4x4) feet size two rain water tanks, one flag pole, (40) pairs of desk and bench for students, (4) pairs of table and chair for teachers, (4) white boards. |
| Saetanar Support | 35,121,925 MMK |
| Community Contribution | 5,698,400 MMK (School building foundation and labour contribution) |
| Total Construction cost | 40, 820,325 MMK |
| Date of Hand over to the Education Department | 18 th January, 2019 |
| Community Development Fund | 5,700,000 MMK |
| Name of the Community Development Activity | Micro-finance |



21. (KIV-1) Pein Chit Basic Education Middle School (Branch)



| | |
|--|---|
| Location | Loikaw Township, Pein Chit Village Tract, Pein Chit Village. |
| Year of Construction | Project Year 2018 |
| Type of School Building | (90x30) feet, one storey school building, allu-zinc roofing, block noggin wall, cement concrete floor, one (5) rooms toilet, (4x4x4) feet size two rain water tanks,two gutters, one flag pole, (35) pairs of desk and bench for students, (4) pairs of table and chair for teachers, (3) white boards. |
| Saetanar Support | 43,381,055 MMK |
| Community Contribution | 6,428,400 MMK (School building foundation and labour contribution) |
| Total Construction cost | 49,809,455 MMK |
| Date of Hand over to the Education Department | 21 st March, 2019 |
| Community Development Fund | 6,400,000 MMK |
| Name of the Community Development Activity | Micro-finance |



22. (KIV-2) Ngwe Taung Basic Education High School (Branch)



| | |
|--|---|
| Location | Demoso Township, Ngwe Taung Village Tract, Ngwe Taung Village. |
| Year of Construction | Project Year 2018 |
| Type of School Building | (120x30) feet, one storey school building, allu-zinc roofing, block noggin wall, cement concrete floor, one (5) rooms toilet, (4x4x4) feet size two rain water tanks, one flag pole, two gutters, (60) pairs of desk and bench for students, (4) pairs of table and chair for teachers, (4) white boards. |
| Saetanar Support | 47,562,350 MMK |
| Community Contribution | 9,057,750 MMK (School building foundation and labour contribution) |
| Total Construction cost | 56,620,100 MMK |
| Date of Hand over to the Education Department | 21 st March, 2019 |
| Community Development Fund | 8,400,000 MMK |
| Name of the Community Development Activity | Micro-finance |



4. Total EPD 2018 Project Expenditure

| No. | School No. | School Name | School Building Size (ft) | Total Construction Fund Paid by Saetanar | Community Development Fund Supported by Saetanar | Support for Hand over | Grand Total |
|-----|------------|---------------------|---------------------------|--|--|-----------------------|-------------|
| 1 | SIV-1 | Pin Ngo BEMS (B) | 90 x 30 | 51,029,910 | 9,500,000 | 600,000 | 61,129,810 |
| 2 | SIV-2 | Ho Hway BEMS (B) | 90 x 30 | 44,623,020 | 6,200,000 | 600,000 | 51,423,020 |
| 3 | SIV-3 | Poon Yan BEMS (B) | 120 x 30 | 52,441,386 | 9,000,000 | 600,000 | 62,041,386 |
| 4 | SIV-4 | Pin Khin BEPPS | 120 x 30 | 52,825,230 | 8,600,000 | 600,000 | 62,025,230 |
| 5 | SIV-5 | Hsin Thay BEMS | 120 x 30 | 60,879,326 | 11,000,000 | 600,000 | 72,479,326 |
| 6 | SIV-6 | Han Buu BEPPS | 60 x 30 | 31,271,185 | 5,700,000 | 600,000 | 37,571,185 |
| 7 | SIV-7 | Pin Py aw BEPPS | 120 x 30 | 49,301,201 | 9,000,000 | 600,000 | 58,901,201 |
| 8 | SIV-8 | Thein Kone BEMS (B) | 90 x 30 | 45,307,273 | 8,000,000 | 600,000 | 53,907,273 |
| 9 | SIV-9 | Pang Inn Khay BEPS | 90 x 30 | 54,041,490 | 8,000,000 | 600,000 | 62,041,490 |
| 10 | SIV-10 | (8) Mile BEPS | 120 x 30 | 44,315,250 | 9,000,000 | 600,000 | 62,041,490 |
| 11 | NIV-1 | Se Lan BEHS (B) | 120 x 30 | 50,000,066 | 8,400,000 | 600,000 | 59,000,066 |
| 12 | NIV-2 | Lawtkhwam BEPS | 90 x 30 | 41,125,825 | 7,200,000 | 600,000 | 48,925,825 |
| 13 | NIV-3 | Mauk Sali BEPS | 60 x 30 | 25,706,320 | 5,000,000 | 600,000 | 31,306,320 |
| 14 | NIV-4 | Nar Law BEPS | 90 x 30 | 35,002,502 | 6,300,000 | 600,000 | 41,902,502 |
| 15 | NIV-5 | Homein BEMS | 120 x 30 | 59,698,450 | 11,000,000 | 600,000 | 71,298,450 |
| 16 | NIV-6 | Pan Sari BEHS (B) | 120 x 30 | 60,277,177 | 11,000,000 | 600,000 | 71,877,177 |
| 17 | NIV-7 | Kho Mone BEPS | 90 x 30 | 37,510,965 | 6,700,000 | 600,000 | 44,810,965 |
| 18 | NIV-8 | Pan Kwan BEMS | 90 x 30 | 39,934,523 | 7,200,000 | 600,000 | 47,734,523 |
| 19 | NIV-9 | Nar Mon BEPPS | 90 x 30 | 38,227,700 | 7,000,000 | 600,000 | 45,827,700 |
| 20 | NIV-10 | Ziphyu Pin BEPPS | 120 x 30 | 35,121,925 | 5,700,000 | 600,000 | 41,421,925 |
| 21 | KIV-1 | Pein Chit BEMS (B) | 90 x 30 | 43,381,055 | 6,400,000 | 600,000 | 50,381,055 |
| 22 | KIV-2 | Ngwe Taung BEHS (B) | 120 x 30 | 47,562,350 | 8,400,000 | 1,200,000 | 57,162,350 |

III.COMMUNITY DEVELOPMENT PROJECT

The income from these activities will foster the sustainable school operations and the education of the village children

III. Community Development Activities (Soft-Project)

| School No. | Name of School | Name of Community Development Project | Amount Supported |
|------------|---------------------|---------------------------------------|------------------|
| SIV-1 | Pin Ngo BEMS (B) | Micro-finance | 9,500,000 |
| SIV-2 | Ho Hway BEMS (B) | Micro-finance | 6,200,000 |
| SIV-3 | Poon Yan BEMS (B) | Micro-finance | 9,000,000 |
| SIV-4 | Pin Khin BEPPS | Micro-finance | 8,600,000 |
| SIV-5 | Hsin Thay BEMS | Micro-finance | 11,000,000 |
| SIV-6 | Han Buu BEPPS | Micro-finance | 5,700,000 |
| SIV-7 | Pin Py aw BEPPS | Micro-finance | 9,000,000 |
| SIV-8 | Thein Kone BEMS (B) | Micro-finance | 8,000,000 |
| SIV-9 | Pang Inn Khay BEPS | Micro-finance | 8,000,000 |
| SIV-10 | (8) Mile BEPS | Micro-finance | 9,000,000 |
| NIV-1 | Se Lan BEHS (B) | Micro-finance | 8,400,000 |
| NIV-2 | Lawtkhwam BEPS | Micro-finance | 7,200,000 |
| NIV-3 | Mauk Sali BEPS | Micro-finance | 5,000,000 |
| NIV-4 | Nar Law BEPS | Micro-finance | 6,300,000 |
| NIV-5 | Homein BEMS | Micro-finance | 11,000,000 |
| NIV-6 | Pan Sari BEHS (B) | Micro-finance | 11,000,000 |
| NIV-7 | Kho Mone BEPS | Micro-finance | 6,700,000 |
| NIV-8 | Pan Kwan BEMS | Micro-finance | 7,200,000 |
| NIV-9 | Nar Mon BEPPS | Micro-finance | 7,000,000 |
| NIV-10 | Ziphyu Pin BEPPS | Micro-finance | 5,700,000 |
| KIV-1 | Pein Chit BEMS (B) | Micro-finance | 6,400,000 |
| KIV-2 | Ngwe Taung BEHS (B) | Micro-finance | 8,400,000 |

Community Development Funds were reimbursed to the respective village communities after the completion of the school building construction. This fund is to assist in their income generating activities. The income from these activities will give the village children education and school operation sustainably.

IV. MINI-PROJECT

The objective of the Mini Project is to cater for the urgent needs concerning the buildings of the schools not targeted in the framework of the EPD 2018 Project.

- (1) ACHIEVEMENTS
- (2) AMOUNT SUPPORTED BY SAETANAR AS MINI PROJECT
- (3) PROFILE OF THE MINI PROJECT SCHOOL

IV. Mini Project

Both the betterment of physical environment of schools and the empowerment of local communities are envisaged to be achieved through Mini-projects.

1. Achievements

10 schools were supported by Saetanar's Mini Project by the EPD 2018 in cooperation with Na Ta La.

2. Amount supported by Saetanar as Mini Project

| School Number | Name of the School | Name of Township | School Size (ft) | Amount supported by Saetanar as Mini Project fund |
|---------------|---------------------------|------------------|------------------|---|
| MSIV-1 | Sint Hae Ywa Ma BEPS | Taunggyi | (80 x 30) | 8,000,000 MMK |
| MSIV-2 | Naung Phar BEPS | Taunggyi | (40 x 30) | 8,000,000 MMK |
| MSIV-3 | Hway Lon (Ti Lon) BEPS | Hopone | (40 x 30) | 8,000,000 MMK |
| MSIV-4 | Hmae Paw Chaung Pone BEPS | Hsi Hseng | (40 x 30) | 8,000,000 MMK |
| MSIV-5 | Kon Laung Ngar Mine BEPS | Loi Lem | (40 x 30) | 8,000,000 MMK |
| MNIV-1 | Kathe Myaung BEPS | Naunghkio | (60 x 30) | 8,000,000 MMK |
| MNIV-2 | Myet Chin Nu BEPPS | Naunghkio | (60 x 30) | 8,000,000 MMK |
| MNIV-3 | Haw Cone BEPS | Naunghkio | (60 x 30) | 8,000,000 MMK |
| MNIV-4 | Loi Ngin BEPS | Naunghkio | (60 x 30) | 8,000,000 MMK |
| MNIV-5 | Thein Cone BEPS | Naunghkio | (60 x 30) | 8,000,000 MMK |

3. Profile of the Mini Project School

1. MSIV-1 Sint Hae Ywa Ma BEPS (Aung Tha Pyay Village, Taunggyi Township)



Before Renovation



After Renovation

Facts regarding the School Building

| | |
|---|---|
| Size and type of school building | (80 x30) feet, one-storey building |
| Construction work done with 2018 Mini Project Fund | Constructing 3 concrete wall partitions, constructing ceiling frames and fixing ceiling boards, Fixing window and door leaves, laying concrete platform around the school building, fixing gutters, painting the school building and 12 sets of desk and bench for student, |
| Number of students | 68 (Grade 1-4) |
| Number of villages | One |
| Ethnic races and religion | Shan /Buddhist |
| Livelihood | Paddy |
| Project period | 4 th June, 2018 to 17 th September, 2018 |
| Community contribution | 1, 388,580 MMK |
| Saetanar support | 8, 000,000 MMK |
| Total expenditure | 9, 388,580 MMK |

2. SIV-2 Naung Phar BEPS (Hti Paung Village Tract, Taunggyi Township)



Before Renovation



After Renovation

Facts regarding the School Building

| | |
|---|---|
| Size and type of school building | (40 x30) feet, one-storey RC school building |
| Construction work done with 2018 Mini Project Fund | Constructing a new school building measuring (40 x 30) ft with Aluzinc Sheets-roof, block noggin walls and concrete floor |
| Number of students | 46 (Grade 1-4) |
| Number of villages | One |
| Ethnic races and religion | Paoh /Buddhist |
| Livelihood | Garlic |
| Project period | 24 th May, 2018 to 12 st December, 2018 |
| Community contribution | 4, 127,120 MMK |
| Saetanar support | 8, 000,000 MMK |
| Total expenditure | 12, 127,120 MMK |

3. MSIV-3 Hway Lon (Ti Lon) BEPS (Ti Lon Village Tract, Ho Pone Township)



New School Building Construction

Facts regarding the School Building

| | |
|---|---|
| Size and type of school building | (40 x30) feet, one –storey building |
| Construction work done with 2018 Mini Project Fund | Constructing a new school building measuring (40ft x 30ft) with Alu Zinc sheets-roof, block noggin walls and concrete floor. |
| Number of students | 61 (Grade 1-4) |
| Number of villages | One |
| Ethnic races and religion | Paoh /Buddhist |
| Livelihood | Sebsten leaf |
| Project period | 15 th May, 2018 to 13 th June, 2018 |
| Community contribution | 6, 452,025 MMK |
| Saetanar support | 8, 000,000 MMK |
| Total expenditure | 14, 452,025 MMK |

4. MSIV-4 Hmae Paw Chaung Pone BEPS (Pan Line Village Tract, Hsi Hseng Township)



Old School building measuring (40x 30) ft



New school building measuring (60x 30) ft

Facts regarding the School Building

Size and type of school building

(40x30) feet, one- storey school building

Construction work done with

2018 Mini Project Fund

Constructing a new school building measuring
(40 ft x 30 ft) with Alu zinc sheets –roof, block
noggin walls and concrete floor

Number of students

35 (Grade 1-4)

Number of villages

One

Ethnic races and religion

Paoh /Buddhist

Livelihood

Chili / Maize

Project period

3rd July, 2018 to 26th July, 2018

Community contribution

3, 087,325 MMK

Saetanar support

8, 000,000 MMK

Total expenditure

11, 087,325 MMK

5. MSIV-5 Kon Laung Ngar Mine BEPS (Khaung Nwe Village Tract, Loi Lem Township)



Old School building measuring(60x 30)ft



New school building measuring (40x30)ft

Facts regarding the School Building

| | |
|---|--|
| Size and type of school building | (40 x30) feet, one- storey school building |
| Construction work done with 2018 Mini Project Fund | Constructing a new school building measuring (40 ft x 30 ft) with Alu zinc sheets –roof, block noggin walls and concrete floor |
| Number of students | 52 (Grade 1-4) |
| Number of villages | One |
| Ethnic races and religion | Shan/ Paoh, Buddhist |
| Livelihood | Maize/ Paddy |
| Project period | 31 st May, 2018 to 8 th September, 2018 |
| Community contribution | 1, 748,900 MMK |
| Saetanar support | 8, 000,000 MMK |
| Total expenditure | 9, 748,900 MMK |

1. MNIV- 1 Kathe Myaung BEPS

Kathe Myaung Village, Kone San Village Tract, Naungkhio Township



Old School Building



New School Building

Facts regarding the School Building

Size and type of school building

(60x30) feet, timber frame, cement concrete floor, cement concrete block noggin wall, Alluzinc roof.

Construction work done with
2018 Mini Project Fund

constructing (60 x 30) feet foundation, constructing timber frame, cement concrete floor, cement concrete block noggin wal and alluzinc sheet roof, fixing teak doors, windows and ventilators, (20 x 24) ft of 3 classrooms, front and rear gutters with driange pipes and painting the school building, providing a flag pole and constructing verandah hand railings.

Number of students

64

Number of villages

One

Ethnic races and religion

Shan/ Gorkha- Buddhist

Livelihood

Farmers, daily wage earners

Project period

15th May, 2018 to 12th September, 2018

Community contribution

7,243,535 MMK

Saetanar support

8,000,000 MMK

Total expenditure

15,243,535 MMK

2.MNIV-2 Myet Chin Nu BEPPS

Myet Chin Nu Village, Myat Chin Nu Village Tract, Naungkhio Township,



Old School Building



New School Building

Facts regarding the School Building

Size and type of school building

(60x30) feet, timber frame, concrete floor, cement concrete block noggin wall, alluzinc sheet roof.

Construction work done with

2018 Mini Project Fund

Constructing (72 x 26) feet foundation, constructing timber frame, cement concrete floor, cement concrete block noggin wall and alluzinc sheet roof, teak doors, Windows and ventilators were fixed, constructing (20x 24) ft of 3 classrooms, front and rear gutters with driange pipes and constructing verandah hand railings and painting the school building.

Number of students

117

Number of villages

Two

Ethnic races and religion

Danu / Buddhist

Livelihood

Farmers and daily wage earners

Project period

27th May, 2018 to 30th September 2018

Community contribution

8, 162,936 MMK

Saetanar support

8, 000,000 MMK

Total expenditure

16, 162,936 MMK

3.MNIV-3 Haw Cone BEPS

Haw Cone Village, Ngoke Kalay Village Tract, Naunghkio Township.



Old School Building



New School Building

Facts regarding the School Building

Size and type of school building

(60x30) feet, timber frame, block noggin wall, cement concrete floor, cement concrete block noggin walls, alluzinc sheet roof.

Construction work done with
2018 Mini Project Fund

Constructing (60 x 30) ft foundation, timber frame, cement concrete floor, cement concrete block noggin wall and alluzinc sheet roof, fixing teak doors, Windows and ventilators, (20 x 24) ft classrooms 3 rooms, constructing front and rear gutters with drainage pipes, constructing verandah hand railings and painting the school building, providing a flag pole.

Number of students

40

Number of villages

Two

Ethnic races and religion

Danu/ Buddhist

Livelihood

Farmers and daily wages earners

Project period

8th February, 2018 to 8th September, 2018

Community contribution

5, 737,220 MMK

Saetanar support

8, 000,000 MMK

Total expenditure

13, 737,220 MMK

4. MNIV-4 Loi Ngin BEPS

Loi Ngin Village, North Kongyi Village Tract, Naunghkio Township.



Old School Building



New School Building

Facts regarding the School Building

Size and type of school building

(60x30) feet, timber frame, cement concrete floor, cement concrete block noggin wall, Alluzinc sheet roof

Construction work done with

2018 Mini Project Fund

Constructing (60 x 30) ft, constructing timber frame, cement concrete floor, cement block noggin wall, alluzinc roofing, fixing teak doors, windows and ventilators and painting the school building, (20 x 24) ft classrooms 3 rooms, constructing fore and rear gutters with drainage pipes, constructing verandah hand rainings and providing a flag pole.

Number of students

57

Number of villages

Two

Ethnic races and religion

Shan/ Gorkha, Buddhist

Livelihood

Farmers and daily wages earners

Project period

20th May, 2018 to 30th September, 2018

Community contribution

7,155,786 MMK

Saetanar support

8,000,000 MMK

Total expenditure

15,155,786 MMK

5. MNIV-5 Thein Cone BEPS

Thein Cone Village, Than Bo Village Tract, Naungkhio Township.



Old School Building



Newly constructed school building

Facts regarding the School Building

Size and type of school building

(60x30) feet, timber frame, cement concrete floor, cement concrete block noggin wall, Alluzinc sheet roof

Construction work done with
2018 Mini Project Fund

Constructing (60 x 30) ft, constructing timber frame, cement concrete block noggin wall, cement concrete floor, alluzinc roofing, (20 x 24) ft classrooms 3 rooms, painting the school building, fixing teak doors, Windows and constructing verandah hand railings, providing flag pole, consructing fore and rear gutters and drainage pipes.

Number of students

58

Number of villages

One

Ethnic races and religion

Shan / Buddhist

Livelihood

Farmers and daily wages earners

Project period

21st June, 2018 to 30th September, 2018

Community contribution

7,002,000 MMK

Saetanar support

8,000,000 MMK

Total expenditure

15,002,000 MMK

V. Stipend Award Programme

V. Stipend Award Programme

Saetanar has implemented sustainable High School level Stipend Awarding Programme at Phekkone Township and Hopone Township respectively. This programme started at Phekkone Township since the academic year (2014-15) and at Hopone Township since the academic year (2016-17). The programme is conducted with the cooperation of the respective Township Educational Family and Pyin Nyar Dana Association.

Phekkone Township Sustainable High School Level Stipend Awarding Programme

List of schools included in the High School level stipend Awarding Programme

Stipend is being given to High School students (Grade 9 and Grade 10) students selected from the following 2 High Schools and 7 (branch) High schools- altogether 9 schools.

| No. | Name of school | Remark |
|-----|--|---|
| 1 | Phekkone Basic Education High School | - |
| 2 | Moe Byae Basic Education High School | - |
| 3 | Shwe Pyi Aye Basic Education High School(Branch) | - |
| 4 | Lwe Yin Basic Education High School(Branch) | Upgraded to Basic Education High school on 7.6.2017 |
| 5 | Hsin Phyu Basic Education High School(Branch) | - |
| 6 | Hsii Buu Basic Education High School (Branch) | Upgraded to Basic Education High School on 7.6.2017 |
| 7 | La Ei Basic Education High School (Branch) | Upgraded to Basic Education High School on 7.6.2017 |
| 8 | Phar Lain Basic Education High School (Brach) | Upgraded to Basic Education High School on 7.6.2017 |
| 9 | Phekkone Basic Education High School (Branch) | - |

No. of awardees for the respective academic year

| No. | Academic Year | Grade 9 | Grade 10 | Total |
|-------|---------------|---------|----------|-------|
| 1 | 2014-15 | 11 | 9 | 20 |
| 2 | 2015-16 | 11 | 11 | 22 |
| 3 | 2016-17 | 11 | 11 | 22 |
| 4 | 2017-18 | 11 | 11 | 22 |
| Total | | 44 | 42 | 86 |

Outcome of the programme

| No. | Academic Year | No. of students who appeared for the matriculation examination | No. of students passed | Pass rate (%) | Pass rate of Southern Shan State | Remark |
|-----|---------------|--|------------------------|---------------|----------------------------------|---|
| 1 | 2014-15 | 9 | 8 | 88.89 % | 36.15 % | Out of 8 students, one got 3 distinctions and 2 got 1 distinction each. |
| 2 | 2015-16 | 11 | 9 | 81.82 % | 28.61 % | Out of 9 students, 2 got 4 distinctions and 2 got 1 distinction each. |
| 3 | 2016-17 | 11 | 7 | 63.64 % | 32.38 % | |
| 4 | 2017-18 | 11 | 6 | 54.54% | 29.71% | Out of 6 students, 1 got 4 distinctions, 4 got 1 distinction each. |

Educational Condition of the awardees

| No. | Academic Year | School Name | Awardee's Name | University/ College | Remark |
|-----|---------------|----------------------|----------------------|--|---|
| 1 | 2014-15 | BEHS Phekkone | Ma Ar Gu Sa Tar | Graduated Loi Kaw Distant University | |
| 2 | 2014-15 | BEHS Moe Byae | Ma Thae Thae Oo | Graduated Loi Kaw University | 1 distinction (Physic) |
| 3 | 2014-15 | BEHS Moe Byae | Ma Pwint Phyu Khain | Graduated Teacher's Training college and she has been appointed as a priary assistant teacher at Hsaung Du BEPS(b), Phekkone | 3 distinctions (Mathematics, Physic, Eco) |
| 4 | 2014-15 | BEHS(b) Shwe Pyi Aye | Ma Tin Lay | Graduated Loi Kaw University | |
| 5 | 2014-15 | BEHS(b) Lwe Yin | Ma Thidar Win | Graduated Loi Kaw Distant University | |
| 6 | 2014-15 | BEHS(b) Hsin Phyu | Maung Than Shwe | Graduated Loi Kaw University | 1 Distinction (Eco) |
| 7 | 2014-15 | BEHS(b) Hsii Buu | Ma Angelar | Graduated Loi Kaw University | |
| 8 | 2014-15 | BEHS(b) Pha Lain | Ma Aye Aye Han | Loi Kaw University | |
| 9 | 2015-16 | BEHS Phekkone | Maung Thant Zin Aung | 4 th Year (EC) University of Technology, Aye Thar Yar | 4 Distinctions (Mathematics, Chemistry, Physics, Biology) |
| 10 | 2015-16 | BEHS Phekkone | Ma Khin Swe | Graduated Loi Kaw Distant University | |
| 11 | 2015-16 | BEHS Moe Byae | Maung Lin Naung | 4 th year, University of Marine Science, Yangon | 4 Distinctions (English, Chemistry, Physics, Biology) |

| | | | | | |
|----|---------|-----------------------|------------------|---|---|
| 12 | 2015-16 | BEHS Moe Byae | Ma Madar Lay Nar | 2 nd year, University of Nursing, Mandalay | 4 Distinctions (Mathematics, Chemistry, Physics, Biology) |
| 13 | 2015-16 | BEHS(b) Shwe Pyi Aye | Ma Kyu Thein Aye | Graduated Teachers' Training college, Taunggyi and she is now waiting appointment | 1 distinction (Economics) |
| 14 | 2015-16 | BEHS(b) Phekkone No.1 | Ma Ei Tha Zin Oo | Graduated Loi Kaw University | |

| No. | Academic Year | School Name | Awardee's Name | University/ College | Remark |
|-----|---------------|-----------------------|-------------------------|--|---|
| 15 | 2015-16 | BEHS(b) Hsin Phyu | Maung Ye Kyaw | Graduated from Teachers' Training collage, Taunggyi and he is now waiting appointment. | |
| 16 | 2015-16 | BEHS(b) Pha Lain | Ma Soe Sandar | 3 rd year Computer University, Loi Kaw | |
| 17 | 2015-16 | HEHS(b) Lwe Yin | Ma Nyunt Tin | 3 rd year (Myanmar) Loi Kaw Distant University | |
| 18 | 2016-17 | BEHS Phekkone | Ma Tin Zar Aung | 2 nd year (Myanmar) Loi Kaw Distant University | |
| 19 | 2016-17 | BEHS Moe Byae | Ma Khine Zin Thet | 2 nd year (Geography) Loi Kaw Distant University | |
| 20 | 2016-17 | BEHS(b) Shwe Pyi Aye | Ma Hla Ain Zarli Myo | 2 nd year (Geography) Loi Kaw Distant University | |
| 21 | 2016-17 | BEHS Lwe Yin | Ma Thin Thin Aye | 3 rd year (Myanmar) Loi Kaw Distant University | |
| 22 | 2016-17 | BEHS La Ei | Ma Thidar Aye | 2 nd year (History) Loi Kaw Distant University | |
| 23 | 2016-17 | BEHS Pha Lain | Ma Mary Lin | 2 nd year (Philosophy) Loi Kaw Distant University | |
| 24 | 2016-17 | BEHS(b) Phekkone No.1 | Ma Aye Mu | 2 nd year (Physics) Loi Kaw Distant University | |
| 25 | 2017-18 | BEHS Moe Byae | Maung Okka Min | Passed Matriculation exam | |
| 26 | 2017-18 | BEHS Moe Byae | Ma May Kyuu Kyuu Khaing | Passed Matriculation exam 1 distinction (Myanmar) | |
| 27 | 2017-18 | BEHS(b) Phekkone No.1 | Maung Min Lwin | Passed Matriculation exam 4 distinctions (Chemistry, Physics, Biology, Mathematics) | 1st year, Shan State Baptist Theological Seminary, Taunggyi |
| 28 | 2017-18 | BEHS(b) Shwe Pyi Aye | Ma Mu Than Than Htwe | Passed Matriculation exam 1 distinction (Economics) | |
| 29 | 2017-18 | BEHS La Ei | Ma Be Na De Tar | Passed Matriculation exam 1 distinction (Biology) | |
| 30 | 2017-18 | BEHS Hsii Buu | Ma Lae Sandar | Passed Matriculation exam 1 distinction (Economics) | |

| No. | School Name | Total Awardees who appeared for the matriculation examination (2014-15) , (2015-16) ,(2016-17), (2017-18) | Total awardees who passed the examination | Pass rate |
|-----|---------------|---|---|-----------|
| 1 | Phekkone BEHS | 8 | 4 | 50% |
| 2 | Moe Byae BEHS | 8 | 7 | 87.3% |

| | | | | |
|-------|-----------------------|----|----|--------|
| 3 | Shwe Pyi Aye BEHS(b) | 4 | 4 | 100% |
| 4 | Lwe Yin BEHS(b) | 4 | 3 | 75% |
| 5 | Hsin Phyu BEHS(b) | 4 | 2 | 50% |
| 6 | Hsii Buu BEHS(b) | 4 | 2 | 50% |
| 7 | La Ei BEHS(b) | 3 | 2 | 66.6% |
| 8. | Phar Lain BEHS(b) | 4 | 3 | 75% |
| 9 | Phekkone BEHS(b) No.1 | 3 | 3 | 75% |
| Total | | 42 | 30 | 71.42% |

Remark : Moe Byae BEHS – One student got 3 distinctions and one student got 1 distinction in the academic year (2014-15)
Two students got 4 distinctions each in the academic year (2015-16) and one student got 1 distinction in the academic year (2017-18)
Phekkone BEHS – One student got 4 distinctions in the academic year (2015-16)
Hsin Phyu BEHS(b) – One student got 1 distinction in the academic year (2014-15)
Shwe Pyi Aye BEHS(b) – One student got 1 distinction in the academic year (2015-16) and one student got 1 distinction in the academic year (2017-18)
Phekkone BEHS(b) No.1 – one student got 4 distinctions in the academic year (2017-18)

Payment of Stipend Fund

| No. | Academic Year | Percentage Responsibility | | Amount provided by Saetanar and Educational Family | | Remark |
|-----|---------------|---------------------------|--------------------|--|--------------------|--|
| | | Saetanar | Educational Family | Saetanar | Educational Family | |
| 1 | 2014-15 | 100% | - | 4,000,000 | - | For the academic year (2014-15), only 20 students needed to be awarded stipend. So, the fund needed was 4,000,000 MMK. |
| 2 | 2015-16 | 100% | - | 4,400,000 | - | |
| 3 | 2016-17 | 75% | 25% | 3,300,000 | 1,100,000 | Fund provided by the Educational family was 1,700,000 MMK. |
| 4 | 2017-18 | 50% | 50% | 2,200,000 | 2,200,000 | Fund provided by the Educational family was 3,400,000 MMK. |
| 5. | 2018-19 | 50% | 50% | 2,200,000 | 2,200,000 | Fund provided by the Educational family was 3,400,000 MMK. |

Remark : Starting from the academic year (2019-20), Phekkone Township Educational Family will take the responsibility for stipend with the joint cooperation of Pyin Nyar Dana Association and the students who got stipend in the high school level.

In the academic year (2015-16), No.2 Phekkone Basic Education Middle School, La Tain Basic Education Middle School and Lwe Yin Mingalar Basic Education Middle School were upgraded to Basic Education High School (branch). So, in the academic year 2016-17, Grade 9 student each from these schools had to be awarded with the fund from the Educational Family. The amount provided by the Educational Family was 1,700,000 MMK.


Starting from 2017-18, 2 students (one Grade 9 student + one Grade 10 student) from each school- No.2 Phekkone BEHS(b), La Tain BEHS(b) and Lwe Yin Mingalar BEHS(b)- altogether 6 students are selected to be awarded stipend.

Total Number of students being awarded stipend with the Educational Family and Pyin Nyar Dana Association is 6

| No. | School Name | Grade 9 | Grade 10 | Total |
|-----|---|---------|----------|-------|
| 1. | No.2 Phekkone Basic Education High School (branch) | 1 | 1 | 2 |
| 2. | La Tain Basic Education High School (branch) | 1 | 1 | 2 |
| 3. | Lwe Yin Mingalar Basic Education High School (branch) | 1 | 1 | 2 |

Condition of the Educational Family and Pyin Nyar Dana Association Fund

Fund donated by the Educational Family and Pyin Nyar Dana Association up till 31.4.2017 is 17,242,890 MMK (one hundred and seventy-two lakhs, forty-two thousand eight hundred and ninety MMK).



Hopone Township

List of schools included in the High School Level Awarding Programme.

Stipend being given to high School students (Grade 9 and Grade 10), selected from the following 5 high schools and 4 (branch) high schools – altogether 9 schools.

| No. | School Name |
|-----|--|
| 1 | No.(1) Hopone Basic Education High School |
| 2 | No.(2) Hopone Basic Education High School |
| 3 | Kyauk Ka Char Basic Education High School |
| 4 | Nam Khoke Basic Education High School |
| 5 | Kyauk Tann Basic Education High School |
| 6 | Sa Ngaw Basic Education High School (branch) |

| | |
|---|---|
| 7 | Sam Sout Basic Education High School (branch) |
| 8 | Mong Pyin Pha Lain Basic Education High School (branch) |
| 9 | Paung Lin Basic Education High School (branch) |

No. of awardees for the respective academic year

| No. | Academic year | Grade 9 | Grade 10 | Total |
|-----|---------------|---------|----------|-------|
| 1 | 2016-17 | 12 | 10 | 22 |
| 2 | 2017-18 | 11 | 11 | 22 |
| 3 | 2018-19 | 11 | 11 | 22 |

Outcome of the activity

In the academic year (2016-17), 10 students (Grade 10) appeared for the matriculation examination held in March 2017 and only 2 students passed the examination. Pass rate was 20 %.

In the academic year (2017-18), 11 students (Grade 10) appeared for the matriculation examination held in March 2018 and 4 students passed the examination. Pass rate was 36.36%.

| No. | Academic Year | School Name | Awardee's Name | University/Collage | Remark |
|-----|---------------|--------------------|--------------------|--|--------------------------|
| 1 | 2016-17 | Hopone No.1 BEHS | Khun Ohn Kyaw | 1 st year (Geology) Taunggyi University | |
| 2 | 2016-17 | Nam Khoke BEHS | Nang Kay Zin Thant | 1 st year Paoh Institute of Teacher-Education | 1 Distinction (Economic) |
| 3 | 2017-18 | Kyauk Ka Char BEHS | Khun Thet Wai | - | Passed the matriculation |
| 4 | 2017-18 | Sam Sot BEHS | Khun Maung Lone | - | Passed the matriculation |
| 5 | 2017-18 | Mine Pyin BEHS(b) | Ma Htar Wai | - | Passed the matriculation |
| 6 | 2017-18 | Sa Ngaw BEHS (b) | Nang Nge Kyi | - | Passed the matriculation |

Management of Stipend Fund

Stipend fund needed for each academic year is 4, 400,000 MMK

| No. | Academic Year | Percentage Responsibility | | Amount need to be provided (MMK) | | |
|-----|---------------|---------------------------|--------------------|----------------------------------|--------------------|--|
| | | Saetanar | Educational Family | Saetanar | Educational Family | |
| 1 | 2016-17 | 100 % | - | 4,400,000 | - | |

| | | | | | | |
|---|---------|-------|-----|-----------|-----------|--|
| 2 | 2017-18 | 100 % | - | 4,400,000 | - | |
| 3 | 2018-19 | 75% | 25% | 3,300,000 | 1,100,000 | |
| 4 | 2019-20 | 50% | 50% | 2,200,000 | 2,200,000 | |

Condition of the Educational Family Fund

Fund donated by the Educational Family up till 16.2.2018 is 4, 495,500MMK (Forty-four Lakhs, ninety-five thousand and five hundred MMK).



VI. AGRICULTURE

DEVELOPMENT AND EXTENSION

To improve the community's livelihood,
To develop a sustainable agriculture



VI. Agriculture Development and Extension

Agricultural Development and Extension Activity in Southern Shan State

Saetanar has been conducting Agriculture Development and Extension Activity by demonstrating and giving educational talk on the techniques of organic farming to the native farmers of the EPD Project (or) Mini Project areas in order to reduce the use of chemical fertilizers and insecticides in their agriculture.

Moreover, system of Rice Intensification (SRI), trial cultivation of hatomugi, tomatoto, radish, carrot and garlic have also been conducted.

System of Rice Intensification (SRI)

System of Rice intensification (SRI) was first introduced at Kone Nyunt village, Ban kway village tract, Taunggyi Township in 2014. Year after year, it was introduced at other Saetanar's project areas. At present, SRI has been introduced at 7 villages. This have been done by selecting model farmers from respective villages and providing them with fund to grow paddy by SRI.

A. Condition of growing SRI paddy at the following respective Township (2018)

| No. | Township | Village Name | Name of Farmer | Kind of seeds | Amount of seeds grown (kilo) | Acre grown | Yield per Acre (basket) |
|-----|-------------|-------------------|------------------|---------------|------------------------------|------------|------------------------------------|
| 1 | Taunggyi | Kone Nyunt | Khun Maung Dway | 456 | 4 | 0.5 | 140 |
| 2 | Taunggyi | Kone Nyunt | Khun Kine Htoo | Shwe Att | 4 | 0.5 | 133 |
| 3 | Taunggyi | Kone Nyunt | Khun Maung Kyi | Shwe Att | 4 | 0.5 | 160 |
| 4 | Taunggyi | Kone Nyunt | Khun Maung Wat | Shwe Att | 4 | 0.5 | 133 |
| 5 | Taunggyi | Kone Nyunt | Than Tun Naing | No.12 | 4 | 0.5 | 154 |
| 6 | Taunggyi | Kone Nyunt | Khun Maung Gyi | No.8 | 4 | 0.5 | 126 |
| 7 | Taunggyi | Kone Nyunt | Khun San Paw | No.8 | 4 | 0.5 | 140 |
| 8 | Taunggyi | Kone Nyunt | Khun Maung Yan | No.8 | 4 | 0.5 | 175 |
| 9 | Taunggyi | Kone Mo | Khun Pho Thar | No.12 | 4 | 0.5 | 133 |
| 10 | Taunggyi | Kone Mo | Khun Maung Min | Shwe Att | 4 | 0.5 | 133 |
| 11 | Nyaung Shwe | Nwar Dama (South) | U Aung Naing Lin | Shwe Att | 4 | 0.5 | 187.4 |
| 12 | Nyaung Shwe | Nwar Dama (North) | U Phyto Win Thu | Shwe Att | 4 | 0.5 | 93.7 |
| 13 | Ho Pone | Nan Khoke | U Phay | Tayote Hmway | 4 | 0.5 | 140.62 |
| 14 | Ho Pone | Nan Khoke | U Tun Kyi | Shwe Att | 4 | 0.5 | 121.8 |
| 15 | Ho Pone | Nan Khoke | U Myint Swe | Shwe Att | 4 | 0.5 | 112.5 |
| 16 | Ho Pone | Nan Khoke | U Aung Pi | Shwe Att | 4 | 0.5 | 103.12 |
| 17 | Ho Pone | Nan Khoke | U Maung Aye | Khout Sone | 4 | 0.5 | 100 |
| 18 | Hsi Hseng | Kone Kyaung | Daw Naung Sein | Shwe Yin Aye | 4 | 0.5 | 207 |
| 19 | Hsi Hseng | Kone Kyaung | Daw Nang Naw | Shwe Yin Aye | 4 | 0.5 | 156 |
| 20 | Hsi Hseng | Kone Kyaung | Daw Nang Hom | Shwe Yin Aye | 4 | 0.5 | Remark: Paddy field was flooded |

B. Total number of SRI model farmers (from 2015 to 2018)

| No. | Township | Village Name | NO. of model farmers | | | | Total |
|-------|-------------|-------------------|----------------------|------|------|------|-------|
| | | | 2015 | 2016 | 2017 | 2018 | |
| 1 | Taunggyi | Kone Nyunt | 2 | 3 | 6 | 8 | 19 |
| | Taunggyi | Kone Mo | 1 | 2 | 1 | 2 | 6 |
| | Taunggyi | Oak Pho | 4 | - | 1 | - | 5 |
| 2 | Yat Sauk | Myaung Daw | 1 | - | - | - | 1 |
| 3 | Pindaya | Shouk Cho | 1 | 1 | - | - | 2 |
| 4 | Nyaung Shwe | Nwar Dama (South) | - | 1 | 10 | 1 | 12 |
| 5 | Nyaung Shwe | Nwar Dama (North) | - | 1 | 10 | 1 | 12 |
| 6 | His Hseng | Kone Kyaung | - | 2 | 1 | 3 | 6 |
| 7 | Taunggyi | Nam Bay | - | - | 1 | - | 1 |
| 8 | Hopone | Nan Koke | - | - | - | 5 | 5 |
| Total | | | 9 | 10 | 30 | 20 | 69 |

C. Demonstration on how to make Dochakukin Natural Fertilizer

1. Kone Nyunt Village, Taunggyi Township Date visited- 8.9.2018



2. Naung Khone Village, Ho Pone Township Date visited- 18.9.2018



3. San Sot Village, Ho Pon Township

Date visited- 21.9.2018



4. Sa Kwe Village, Ho Pon Township

Date visited- 25.9.2018



5. Nam Khome Village, Ho Pon Township

Date visited- 10.7.2018



VI. OTHER ACTIVITIES

RURAL DEVELOPMENT TOWARDS EDUCATION
ENLIGHTENMENT OF THE PRINCIPLE OF EPD PROJECT

VII. Other Activities

1. Tooth Fairy Project, Japan Dentist Association's Study Tour

Tooth Fairy Project is a social contribution activity implemented by Japan Dental Association and The Nippon Foundation. The fund is raised by donation of used precious metals such as gold and palladium from dental patients. The Nippon Foundation recycles such donated precious metals to create Fund. Along the way, Tooth Fairy Fund has built 10 schools in the Shan State with the cooperation of Saetanar.

Tooth Fairy Tour to Shan State

(1) SII-24 Kan Barr Ni Basic Education Post Primary School, Kan Barr Ni Village Tract, Kalaw Township

Date visited- 25.01.2018

(2) SII-27 Par Nway Basic Education Primary School, Par Nway Village, Maing Thauk Village Tract, Nyaung Shwe Township

Date visited- 26.01.2018

(1) SII-24 Kan Barr Ni Basic Education Post Primary School, Kan Barr Ni Village Tract, Kalaw Township

On 25th January 2018, 17 Dental Surgeons from Japan, 6 staff from the Nippon Foundation headquarters and 3 staff from Yangon Saetanar Office- altogether 27 persons left for Kan Barr Ni Village. Deputy Senior Officer, Department of Development of Border Areas and National Races and Taunggyi Saetanar Office staff were accompanied with the dental group.



At Kan Bar Ni BEPPS, they examined the dental health of 344 students. Besides this, they gave an educational talk on dental health care to the teachers, the students and their parents. They also presented tooth-paste, tooth-brush, different kinds of Japanese play- things and exercise books to the students.

Moreover, they went round Kan Barr Ni village and observed their way of living, their socio-

economic conditions as well as cottage industries such as making clay pots and bamboo baskets and black-smiths' furnaces.

Remark: The one-storey school building measuring (60 ft x 30 ft) was constructed in the academic year 2010-11 as FY 2009 Project with the Tooth-fairy Project Fund.

(2) SII-27 Par Nway Basic Education Primary School, Par Nway Village, Maing Thauk Village Tract, Nyaung Shwe Township

On 26th January 2018, 17 Dental Surgeons from Japan, 6 staff from the Nippon Foundation headquarters, 1 Deputy Senior Officer, Department of Development of Border Areas and National Races, 3 staff from Yangon Saetanar Office and Taunggyi Saetanar Staff visited SII-27 Par Nway BEPS.



At Par Nway BEPS, they examined the dental care of 41 students. They also gave an educational talk on dental health care to the teachers, the students and their parents at Par Nway BEPS. They also presented tooth-paste, tooth-brush, different kinds of Japanese play-things and exercise books to the students and also played games happily with the students.

The teachers and the parents of students from these two schools are very grateful towards the Japanese dentists not only for constructing the school buildings but also for their gifts and dental check-up of their children.

Remark 1: The one-storey school building measuring (60 ft x 30 ft) was constructed in the academic year 2010-11 as FY 2009 Project with the Tooth-fairy Project Fund.



2. Construction of Teachers' Accommodation

Teachers Accommodation Construction in Northern Shan State

Pan Kwan Basic Education Middle School and Kho Mone Basic Education Primary school, located in Kyaukme Township were selected to provide teachers residential unit.

The size of the residential unit is (72x24) feet and it is divided into six (24x12) feet separate rooms. The main part of each room is (18x12) feet with (12x6) feet verandah attached. Six teachers, either single or married can be accommodated in each room. Six rooms kitchen unit will also be constructed for cooking and also use as dining room. About 50% of construction works in both schools were completed up to 25th March, 2019 and the construction is ongoing.

Kho Mone Basic Education Primary School, Kyaukme Township



Pan Kwan Basic Education Middle School, Kyaukme Township



Teachers' accommodation construction in Southern Shan State

Ho Hway BEMS(b), Hopone Township, and 8 mile BEPS, Nam San Township, have been selected to provide teachers accommodation measuring (60ft x 32ft) which is divided into 4 rooms- each measuring (15ft x 32ft). Each room includes a living room, a bed room, a kitchen and a bathroom attached toilet. 4 teachers can be accommodated at this building.

Remark: If the 4 living rooms in the teachers' accommodation are partitioned, 8 teachers can be accommodated there.

3. Installing School Playground Equipment

This project was funded by the Charity Sports Fund from the Nippon Foundation and implemented by Saetanar to promote healthy school life and happy environment for the primary students.

In the academic year 2018-2019, 16 Schools were provided with playground equipments such as sliding swing, see-saw, swing, road gym, gym and jungle gym. In Kayah State, the installation of these equipments commenced at 2 schools on 11.3.2019 and finished on 12.3.2019.

School Lists for providing School Playground Equipments

| No. | Sr.No. | School Name | No: of Students | Student grade | Township |
|-----|--------|---------------------------|-----------------|---------------|-----------|
| 1 | SIV-1 | Pin Ngo BEMS(b) | 183 | G1 to G8 | Taunggyi |
| 2 | SIV-2 | Ho Hway BEMS(b) | 116 | G1 to G8 | Hopone |
| 3 | SIV-3 | Poon Yan BEMS(b) | 270 | G1 to G8 | His Hseng |
| 4 | SIV-4 | Pin Khin BEPPS | 125 | G1 to G7 | Pin Laung |
| 5 | SIV-5 | Hsin Thay BEMS | 207 | G1 to G8 | Yat Saut |
| 6 | SIV-6 | Han Buu BEPPS | 105 | G1 to G7 | Phekkone |
| 7 | SIV-7 | Pin Pyaw BEPPS | 161 | G1 to G7 | Pindaya |
| 8 | SIV-8 | Thein Kone BEMS(b) | 190 | G1 to G8 | Ywa Ngan |
| 9 | SIV-9 | Pan Inn Khay BEPS | 116 | G1 to G4 | Loi Lem |
| 10 | SIV-10 | (8) mile BEPS | 140 | G1 to G4 | Nam San |
| 11 | NIV-3 | Mauk Sali BEPS | 62 | G1 to G3 | Thein Ni |
| 12 | NIV-4 | Nar Law BEPS | 44 | G1 to G4 | Thi baw |
| 13 | NIV-9 | Nar Mon BEPPS | 107 | G1 to G7 | Naunghkio |
| 14 | NIV-10 | Ziphyu Pin BEPPS | 113 | G1 to G7 | Naunghkio |
| 15 | KIV-1 | Pein Chit BEMS(b) | 220 | G1 to G8 | Loikaw |
| 16 | KIV-2 | No.(2) Ngwe Taung BEHS(b) | 807 | G1 to G10 | Demoso |



VIII. Follow up Activities

Follow up activities were carried out from January to December 2018. Saetanar staffs visit the villages and assist the Microfinance Management Committee to maintain the accounts properly and give necessary guidance.

1. Follow up activities in Northern Shan

| Year | Month | Number of Community |
|------|-----------|---------------------|
| 2018 | January | 21 |
| | Jul | 1 |
| | August | 35 |
| | September | 42 |
| | October | 22 |
| | November | 8 |
| | Total | 129 |

2. Follow up activities in Southern Shan

| Year | Month | Number of Community |
|------|-----------|---------------------|
| 2018 | January | 6 |
| | February | - |
| | March | 11 |
| | April | 8 |
| | May | 18 |
| | June | 14 |
| | July | 7 |
| | August | 11 |
| | September | 8 |
| | October | 6 |
| | November | 8 |
| | December | 2 |
| | Total | 99 |

Examples of activities implemented with income from Microfinance Operations

NII-36 Mu Lay BEPS - Thi Baw Township



School compound fence and gate construction expenditure - 5,860,000 MMK

N-35 Tha Yet Kone BEHS (Branch) - Naungkhio Township



Teachers accommodation construction (50x24) feet Expenditure - 8,682,850 MMK

NIII-6 Sint In BEPPS - Lashio Township



School compound fence and gate construction expenditure - 3,802,900 MMK

NII-21 Ngoon Inn BEPPS - Namkham Township



Playground equipments expenditure - 400,000 MMK

N-33 Htan Ta Bin BEPPS - Kyaukme Township



Teacher house toilet expenditure - 530,000 MMK

Motor cycle expenditure - 470,000 MMK

NIII-8 Hsaing Le BEPS - Thi Baw Township



School compound fence and gate construction

Expenditure - 2, 315,000 MMK

Playground equipments

Expenditure - 212,182 MMK

N-39 Hpar Hpeik BEPS - Muse Township



Teachers accommodation construction (30x25) feet Expenditure - 6, 500,000 MMK

NIII-26 Hpar Khay BEPS - Thi Baw Township



Teachers accommodation construction (60x28) feet Expenditure - 4, 520,910 MMK

S-27 Tha Yat Pin Hla Basic Education Middle School, Kyauk Ni Village Tract, Taunggyi Township



A. Constructing an extension school building measuring (20'x26')

Year- constructed : June 2012

Total construction cost : 1, 271,550 MMK

#CGI sheets roof, block noggin walls and concrete floor.



B. Constructing a teachers' accommodation measuring (40'x 27')

Year- constructed : July 2015

Total construction cost : 4,190,750 MMK

#CGI sheets roof , Bamboo mat walls and concrete floor.



C. Constructing a principal's accommodation measuring (27'x 18')

Year- constructed : March 2018

Total construction cost : 3,937,200 MMK

#CGI sheets roof , block noggin and concrete floor.

SII-53 No.1 Ywa Ngan Basic Education High School, Ywa Ngan Township



A. Procuring a IR 1690 Copier machine

Year- procured : (2013-14) academic year

Total cost : 456,000 MMK



B. Procuring 200 sets of desk/ bench for students

Year- procured : (2016-17) academic year

Total cost : 200sets x 30000

MMK= 6,000,000 MMK



C. Procuring a Printer and a Copier machine

Year- procured : (2016-17) academic year

Total cost : 349,350 MMK

SII-13 Waa Taw Basic Education Primary School, Naung Kyawt Village Tract, Hsi Hseng Township



A. Constructing a teachers' accommodation measuring (36'x 21')

Year- constructed : May 2016

Total construction cost : 1,874,045 MMK

#The usable materials from the demolished 2-storey school building were used. So, it cost only 1,874,045 MMK and this amount was supported from the income of the Micro-finance activity.



B. Installing electricity to Teachers' accommodation

Year- constructed : May 2016

Total cost : 566,600MMK



C. Paving Asphalt on the gravel road (8ft width x 200ft in length)

Year- paved : August 2017

Total cost : 1,952,000 MMK

SII-20 Nan Pann Basic Education Middle School, Taung Hti Bwa Village Tract, Pin Laung Township



A. Buying a two- storey house to be used as a teachers' accommodation

Year- bought : (2015-16) academic year

Total cost : 7,100,000 MMK

Amount supported from the income of micro-finance activity- 3,100,000 MMK

Amount contributed by the community - 4,000,000 MMK



B. Constructing the principal's accommodation

Year- constructed : (2018-19) academic year

Total cost : 3,000,000 MMK

Amount supported from the income of microfinance activity- 1,100,000 MMK

Amount contributed by the community - 1,900,000 MMK



C. Constructing a school hall measuring (72' x 24')

Year- constructed : (2018-19) academic year

Total construction cost : 4, 708, 5800 MMK

Amount supported from the income of microfinance activity- 880,000 MMK

Amount contributed by the community - 12,000 MMK



D. Constructing a school gate

Year- renovated : (2017-18) academic year

Total construction cost : 400,000 MMK

SII-23 La Tain Basic Education High School (branch), Yee New Village Tract, Phekkone Township



A. Renovating a concrete water tank.

Year- constructed : 2014

Total cost : 3,836,000 MMK



B. Fixing solar system at the teachers' accomodation.

Year- constructed : 2015

Total cost : 2,400,000 MMK



C. Buying a 2 storey house to be used as teachers' accommodation.

Year- constructed : 1.7.2016

Total cost : 15,460,000 MMK



D. Fixing solar system at the teachers' accomodation.

Year- constructed : 2017

Total cost : 2,814,000 MMK

Community Farm Activities

Condition of Community farm/paddy field/ orchard/ teak plantation at the respective followed-up communities
(from 1.1.2018 to 31.12.2018)

| No. | Sch No. | Project Year | Township | Name of school/Community | Date followed-up | Commencing date of activity | Capital MMK |
|--------|---------|--|-----------|----------------------------|--------------------|-----------------------------|-------------|
| 1. | SII-25 | FY -2009 | Yat Sauk | Hsat Thay BEHS | 10.1.2018/7.9.2018 | 18.5.2011 | 4,600,000 |
| Remark | | 10.5 acre of farmland was bought at the cost of 4,600,000MMK on 18.5.2011. Every year, the plot is lent to the villagers who do not own farm land and the rental fees is used for supporting the needs of school. The rental fees obtained from 2011 to 2018 was 1,460,000 MMK. | | | | | |
| 2. | S-11 | FY-2003 | Yat Sauk | Hsat That Myay Mae BEMS(b) | 10.1.2018 | 4.4.2004 | 1,400,000 |
| Remark | | 4.5 acre plot of farm land was bought at the cost of 1,400,000MMK in 2004. From 2004 to 2007, maize was grown there with contributed labour of the villagers. But starting from 2013, the farm is lent to one villages who does not have a farm. Total income from the farm (2004 to 2018) was 7,111,515 MMK. Out of this amount, 2,735,500MMK was used for constructing the school building foundation measuring (90ft x 30ft) in 2008, 1,281,000MMK for repairing the concrete floor of the office and the remaining amount was used for supporting the needs of the school. | | | | | |
| 3. | SII-23 | FY-2015 | Hsi Hseng | Kaung Waa Taung BEPPS | 9.5.2018 | 7.2.2016 | 3,900,000 |
| Remark | | 2 acre plot was bought at the cost of 2,000,000MMK on 7.2.2016. In August 2016, 150 avocado plants were grown. Total expenditure for growing avocado plats and for fencing the orchard with barbed wires was 1,900,000MMK. Total investment for community avocado orchard was 3,900,000MMK | | | | | |
| 4. | S-9 | FY-2003 | Taunggyi | Naung Pe BEMS(b) | 5.6.2018 | 2018 | 1,282,000 |
| Remark | | Maize was grown at the village- owned 5 acre plot in 2018. The yield of maize is 6000 viss but has not been sold yet. | | | | | |
| 5. | S-48 | FY-2006 | Taunggyi | Kone Nyunt BEMS | 8.8.2018 | 2007 | 3,000,000 |
| Remark | | 2 acre paddy field was bought at 3,000,000MMK on 6.4.2007. Paddy was grown every year in turns by the villagers of Kone Nyunt (East & West), Kone Mo and Oak Pho respectively. Total net income from the community paddy field for 2018 was 1,280,000MMK (80 basket x 16000MMK). Total net income from the community paddy field (from 2007 to 2018) was 5,696,657MMK. #Starting from 2014, paddy has been grown by SRI. | | | | | |
| 6. | S-57 | FY-2006 | Phekkone | Le Htoun BEMS | 16.8.2018 | 2007 | 1,000,000 |

| | | | | | | | |
|--------|-------|--|---------|------------------|-----------|----------|---------|
| Remark | | 5-acre of land was bought at 1,000,000MMK in 2007. The committee let 10 villagers use the land free of charge for 3 years. (2008, 2009 and 2010). Each villager got 0.5acre for growing crops. They had to take the responsibility of making fences and taking out stumps from the land. Starting from 2011, the farm land has been rented to the villagers. In the academic year (2018-19), the farm was lent at 400,000MMK to one of the villagers. The rental fees of the community farm is also used for supporting the needs of the school. | | | | | |
| 7. | SII-7 | FY-2009 | Ho Pone | Naung Kone BEPPS | 11.9.2018 | 1.9.2012 | 874,500 |
| Remark | | 5 acre of plot was bought at 600,000MMK on 1.9.2012. 219 plants of Avocado were grown in August 2013 and total expenditure for conducting the orchard (from 15.7.2013 to 31.12.2017) was 874,500 MMK and this amount was supported from the income of the microfinance activity. About 150 plants are thriving well. | | | | | |

Community Farm Activities

SII-25 Hsat Thay BEHS



SII-7 Naung Khone BEPPS



S-11 Hsat Thay Myay Mae BEMS (b)



SIII-23 Kaung Waa Taung BEPPS



S-48 Kone Nyunt BEMS(b)



S-43 No.7 Moe Byae BEMS(b)



S-9 Naung Pe BEMS (b)



S-57 Le Htoun BEMS

